Schedule for SB 83 Vehicle Registration Fee: Polling and Expenditure Plan Development

Task # [Task Date Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10 Dec-10
Polling
1|Release RFP/Retain Consultant 12/15/2009
2|Conduct Poll 2/15/2010
+ *
3|Documentation of Results 2/26/2010
Expenditure Plan Development
1[Release RFP/Retain Consultant 1/15/2010
Refine Scope of Work and Schedule
2|Including Coordinating with Polling Activities| 1/29/2010
Forecast Estimated Revenue Generated +
3|Including Multiple Fee Level Scenarios 2/26/2010
Develop Evaluation Criteria and
Methodology Identifying Expenditure Plan
4|Programs and Projects 2/15/2010
Develop Recommended List of Expenditure +
5|Plan Programs and Projects 3/25/2010
Develop Draft Expenditure Plan Within +
6|Estimated Revenues 4/22/2010
) +
7|Conduct Nexus Analysis 5/27/2010
Develop Final Draft Recommended *
Expenditure Plan Within Estimated +
8|Revenues 5/27/2010
*
9| Final Recommended Expenditure Plan 6/24/2010
10|{Conduct Public Outreach on-going
11|Develop Ballot Measure and Submit 8/1/2010

Indicates Board Action

Indicates Steering Committee Meeting




